

Essential Fish Habitat project status report

Reporting date: 10/30/07

Project number: 6 (2007)

Title: Recovery of a sessile invertebrate of the Bering Sea shelf from trawling

PIs: Craig Rose

Funding year: 2007

Funding amount: \$9888

Status: Complete Incomplete, on schedule Incomplete, behind schedule

Planned completion date if incomplete: July 2008

Reporting: Results in analysis

Results: Camera/sonar sled covered 1 year-old trawl tracks (as well as 1 day, 1 week and 1 month) in area with basketstars and seawhips. Imagery is being analyzed.