

Essential Fish Habitat project status report

Reporting date: 10/03/2007

Project number: 2007-11A

Title: Biological parameters to estimate the recovery of disturbed benthic habitat in Alaska, study A: Coral growth

PIs: Robert Stone (AFSC), Allen Andrews (Moss Landing Marine Laboratories)

Funding year: FY 2007

Funding amount: \$45,000

Status: Complete Incomplete, on schedule Incomplete, behind schedule

Planned completion date if incomplete: October 1, 2008. The project was finally funded in September 2007. Work was not begun on this project until October 1, 2007.

Reporting: Have the project results been reported? If yes, where were the results reported? NA

Results: What is the most important result of the study? NA